Obra: Projeto Padrao FNDE - 12 SALAS DE AULA COM QUADRA
Municipio: MATINA - BA

| Endereco.
CRONOGRAMA FISICO FINANCEIRO
BEE e
[EEL " DESCRIGAD DOS SERVICOS "VALOR (R%) % ITEM T - 3 s s T o T
[T [SERVIGOS PRELIMINARES + QUADRA 84.30647|1.87%
[Z7|[MIOVIMENTO DE TERRAS + QUADRA 91382,14|202% | 809 20%
73.105,71 1827643
3 |[FUNDAGOES + QUADRA 401.157,18]8.88% T 5% "55% T 30%)
60.173,58| 22063645 120.347,15
4 [SUPERESTRUTURA + QUADRA 456.557.89]10,15% 0% Toas%) 0 15%|
183.423,16 206.351,05 68.763,68 B
5 [SISTEMA DE VEDAGAQ VERTICAL + QUADRA 213.480,84]4,73% i 0% 45% - aTR| 8%
21.348,08 96.066,38 78.867,.91 17.07847 :
ESQUADRIAS 356.513,86|7.94% T 35%| 30% S 2%
. 125.479,85 143 405,54 89.628,47
7 [S/STEMA OE COBERTURA + QUADRA 901.935.23|19.97% 30%)  50% -~ 20%
: = 270,580 57 450,967 62 180.387,05
8 |MPERMEABILIZAGAD + QUADRA 12.459,24]0,26% 50% 0% 10%
622962 4.983,70 124592, = 3 - -
9 [REVESTIMENTOS INTERNOS E EXTERNOS 490.640,96]10,86% . 15% NI* i - 30%)| o 30%
73.506,14 122 660,24 76550 14716229
10 |SISTEMAS DE PISOS INTERNOS E EXTERNOS 640.387,45]14,18%  25%| Tk 20%
160.096,86 192.116,23 160.096,86 128.077.49
#_.v_zém.pm,focg?p 161.685,08]3,58% 20%] 60%] ~ 20%]
n_ - - - 32.337,01 97.011,05 32.337,02
12 |INSTALAGOES HIDRAULICAS 72.845,95]161% 12%) %] T 5% 5%
8.741,51 16.026,11 10.926,89) 3.642,30) =
(13 [INSTALAGDES SANITARIAS 154.978,18[3,43% 5% 0 . 5% 5% 00 5%
23.246.73 36.744,55 23248.73 7.748.91
14 |LOUGAS E METAIS 41.836,63]0,93% i
25.103,18
75 [INSTALAGAO DE GAS COMBUSTIVEL 2.284,05]0,05% ~50%]
1.142,03
16 |SISTEMA DE PROTECAO CONTRA INCENCIO 11.543,78]0,26% 0%}
: . . P = 6.926.25
77 |INSTALAGOES ELETRICAS E TELEFONICAS 220V + QUADRA 235.883,17(5.22% 5%, "% 0% i 20% 15|
- 11.794,16 18.670,65 23.588,32 40.100,14 47.176,63 35.382 48
18 |SISTEMA DE PROTEGAO CONTRA DESCARGAS ATMOSFERICAS + QUADRA 71.376,51[1,58% ARy e % 0% 0% A% o O o 50%
713.77 5 - 713,77 - 3568825
19 |SERVIGOS COMPLEMENTARES + QUADRA 102.077.33]2.26% 10% e 20%] 31%|
‘ 10.207,73) 2041547 3164397
|29 [SERVIGOS FINAIS + QUADRA 10.214,83]0,23% 70%)
| 7.150,38
Valores tolais 4.517.548,74 217.58576]  482615,74] 28431300|  498067,07] | 72581248 691.744,05] 540.257,31 303 451,04
182% 10,66% 10,94% [ 16,06% Fa31% 11,96% 6,72%
217.585,76 700201 50 54514,59]  1693.58166 2419.19414 365119640 4517.548,74
i . " 26,44%) 37 i
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